



10 APR 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

2

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 27, 2018 of **OIC-Regional Director WILFREDO S. MALLARI**, DPWH Region IV-B, requesting for the approval of **Modification Request of District Engineer ROMMEL P. AGUIRRE**, Palawan 3rd District Engineering Office, for the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204100073000 Project ID: P00230345LZ-CW1					
Organizational Outcome: Convergence and Special Support Program			Organizational Outcome: Convergence and Special Support Program		
Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones		
SITIO COMMUNAL MULTI-PURPOSE COOPERATIVE ROAD CONNECTING BARANGAY ROAD OF IRAAN IN SUPPORT OF OIL PALM INDUSTRY, IRAAN, ABORLAN, PALAWAN			ROAD CONCRETING -SITIO COMMUNAL MULTI-PURPOSE COOPERATIVE ROAD CONNECTING BARANGAY ROAD OF IRAAN IN SUPPORT OF OIL PALM INDUSTRY, IRAAN, ABORLAN, PALAWAN		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 5.60 Lane Km	12,062.5 / Lane Km	67,550.00	CW1 - Construction of Concrete Road: 7.472 Lane Km	9,040.42 / Lane Km	67,550.00
EAO	-	2,450.00	EAO	-	2,450.00
Total:		70,000.00	Total:		70,000.00
Justification: Increase of physical target from 5.60 Lane Km to 7.472 Lane Km is due to the following:					
• Revision of design pavement width and thickness from 6.70m to 6.10m and from 0.28m to 0.23m, respectively.					
• To fully utilize the allocated budget for the project.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary

