



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum dated 11 May 2018 of **DPWH Region XI Regional Director ALLAN S. BORROMELO, CESO IV**, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200186000 Project ID: P00257907MN					
Local Program			Local Program		
Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Road and Widening, Mawab, Compostela Valley			Construction of Road and Widening, Mawab, Compostela Valley		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1 – Construction of Concrete Road: 1.500 Lane Km	P 9,650.00/ Lane Km	P 14,475.00	CW-1 – Construction of Concrete Road: 2.180 Lane Km	P 6,639.91/ Lane Km	P 14,475.00
EAO	-	P 525.00	EAO	-	P 525.00
Total:		P 15,00.00	Total:		P 15,000.00
Justification:					
Increase in physical target from 1.500 Lane Km to 2.180 Lane Km due to the following:					
<ul style="list-style-type: none">The terrain is mostly flat with portions of rolling, hence, very minimal vertical correction since the existing road is already on-grade; andThe distance of the road from the quarry site is approximately less than 1.00 km.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways

Office of the Secretary



WIN8C03034