

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWA

OFFICE OF THE SECRETARY Bonifacio Drive, Port Area, Manila Reference Number:

NCR-016

P00505500LZ Project ID:

MEMORANDUM

FOR

: Secretary MARK A. VILLAR

This Department

This refers to the Memorandum dated March 3, 2021 of DPWH NCR Regional Director ERIC A. AYAPANA, CESO IV, endorsing the request for approval of Modification of GERARD P. OPULENCIA, District Engineer, North Manila District Engineering Office of the project under FY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
-		Project Do	escription		
UACS No. 310103100630000 Project ID: P00505500LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Rodriguez St - Chainage 0 - Chainage 399			Rodriguez St - Chainage 0 - Chainage 184.70		
Physical Target	Unit Cost(P'000)	Allocation (P'000)	Physical Target	Unit Cost(P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay L= 1.038 lane km	P 4,336 35 / lane km	P 4,501.14	CW1 - Preventive Maintenance of Road: Asphalt Overlay L= 1.038 lane km	P 4,336.35 / lane km	P 4,501.14 M / M .
EAO	-	P 91.86	EAO	-	P 91.86
	Total:	P4,593.00		Total:	P4,593.00

Modification is requested to adjust the station limits to cover the allocated amount of P 4,593,000.00 (decrease from the original requested amount of P 10,000,000.00, as submitted in the Regional Budget Proposal).

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary

\//N1F06207