



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: **P00522333MN**

April 5, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 25, 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2021 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104198000 Project ID: P00522333MN					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Bank Protection along Wawa River Protecting the National Road, along Bayugan - Esperanza Road (Crossing Luna Section), Agusan del Sur, Package 1			Construction of Bank Protection along Wawa River Protecting the National Road, along Bayugan - Esperanza Road (Crossing Luna Section), Agusan del Sur, Package 1		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: -	-	P 101,325,000	CW1- Construction of Flood Mitigation Structure: 365 lineal meters	P 277,602.74/ lineal meter	P 101,325,000
EAO	-	P 3,675,000	EAO	-	P 3,675,000
Total:		P 105,000,000	Total:		P 105,000,000
Justification: Use of steel sheet piling.					
• Quantification of Physical Target. The derived unit cost is based on the approved POW with DUPA.					
• The project is designed with 2 berms with an estimated height of 3m. The height of embankment ranged from 2.60m to 4.80m.					

See RD Out of Cut near basins & justify the very high unit cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02626