



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XIII-064
Project ID: P00603820MN

March 22, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department


This refers to the memorandum dated March 17, 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100951000 Project ID: P00603820MN OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Bdry. Bukidnon/Agusan del Norte, Lawan-Lawan Section, Package J, Las Nieves, Butuan City			OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Bdry. Bukidnon/Agusan del Norte, Lawan-Lawan Section, Package J, Las Nieves, Butuan City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 4,679.560 Square meters	₱ 14,022.69 /Square meters	₱ 65,620,000.00	CW1- Construction of Road Slope Protection Structure: 4,559.925 Square meters	₱ 14,390.59 /Square meters	₱ 65,620,000.00
EAO	-	₱ 2,380,000.00	EAO	-	₱ 2,380,000.00
Total:		₱ 68,000,000.00	Total:		₱ 68,000,000.00
Justification: Modification is requested due to the following reasons: <ul style="list-style-type: none">There is a minimal increase in the unit cost of the project due to required earthworks as embankment from borrow, and installation of metal guardrails since the project is a Reinforced Concrete with Steel Sheet Piles Road Slope Protection Works. The said Slope Protection Structure is deemed necessary in the construction of the project to stabilize and protect from road slips/collapse.The design of the slope protection structure is based on the approved Detailed Engineering Design (DED).The derived unit cost was based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary

