



January 27, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the memorandum dated 26 January 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of Tarlac 1<sup>st</sup> District Engineering Office District Engineer Erelina B. Santos, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311171	As modified	Per GAA/Original	As modified
Brgy. Poblacion South, Ramos, Tarlac City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building (Covered Court), Ramos National High School, Brgy. Poblacion South, <b>Ramos, Tarlac City</b>	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building (Covered Court), Ramos National High School, Brgy. Poblacion South, <b>Ramos, Tarlac</b>	<u>Physical Target 1 bldg</u>	<u>Physical Target 1 bldg</u>
	(Construction of Multi-Purpose Building)	(Construction of Multi-Purpose Building)	<u>Unit Cost P10M/ Building</u>	<u>Unit Cost P10M/ Building</u>
			<u>Allocation: P10M</u>	<u>Estimated Cost: P10M</u>
<b>Justification:</b> Correction of project location (from Ramos, Tarlac City to Ramos, Tarlac) since the latter is only a Municipality of Tarlac Province.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

  
EUGENIO R. PIHO, JR.  
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

  
ROMEO S. MOMO, CESO I  
Undersecretary  
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.