



APR 30 2021
MEMORANDUM


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **OSCAR G. GUMIRAN, Cagayan 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101106584000 Project ID: P00525950LZ					
OO2: Protect Lives and Properties Against Major Flood			OO2: Protect Lives and Properties Against Major Flood		
Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Reconstruction of Canayun – Sirit – Dana-ili Flood Control Along Abulug River, Abulug, Cagayan Sta. 12+800 – Sta. 13+000(L/S)			Reconstruction of Canayun – Sirit – Dana-ili Flood Control Along Abulug River, Abulug, Cagayan Sta. 12+860 – Sta. 12+980(L/S)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure – 120 Lineal Meters	₱ 408,333.33 / Lineal Meter	₱ 49,000,000	CW-1 – Construction of Flood Mitigation Structure – 120 Lineal Meters	₱ 408,333.33 / Lineal Meter	₱ 49,000,000
EAO	-	₱ 1,000,000	EAO	-	₱ 1,000,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000
Justification: • Change in station limits to avoid overlapping of projects under FY 2020 and FY 2021. • No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03792