



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 12, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 1 February 2018 of DPWH Region II Director **MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100017000 Project ID: P00200452LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Cordon-Aurora Bdry Rd (Isabela Bdry-Jct Dumabato) – K0339+104 - K0339+187, K0339+447 - K0339+623, K0342+980 – K0343+293, K0352+280 - K0352+326, K0352+358 – K0353+485, K0353+534 - K0354+083, K0356+400 – K0357+392, K0357+685 - K0358+370, K0361+956 – K0362+081, K0362+086 - K0362+113, K0362+122 – K0362+300			OO1: Ensure Safe and Reliable National Road System Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Cordon-Aurora Bdry Rd (Isabela Bdry – Jct Dumabato) - K0339+104 - K0339+187; K0339+447 - K0339+623; K0342+980 - K0343+293; K0352+280 - K0352+358; K0352+358 - K0353+485; K0353+485 – K0354+083; K0356+400 - K0357+412; K0357+685 - K0358+370; K0361+956 - K0362+081; K0362+086 - K0362+113; K0362+122 - K0362+467		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction from Paved to Concrete/ Lane Km	₱ 13.733M /Lane Km	₱ 119.696M	CW1 - Reconstruction from Paved to Concrete/ 9.252 Lane Km	₱ 13.564/ Lane Km	₱ 116.512M
	-	-	ROW Acquisition: 18,504 sq.m.	₱ 172/sq.m.	₱ 3.184M
	-	₱ 4.341M	EAO	-	₱ 4.341M
		₱ 124.037M	Total:		₱ 124.037M
The requested modification is requested due to the following reasons: The project cover areas that needs to be reconstructed. The fund allocated is met.					

Click here to enter
text.

Click here to enter
text.

13. UNIT COST (Enter De.

Component ID	Com. (P'000)
CW1	119,695.
EAO	4,341.295

of the said project is in order; hence, approval