



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 9, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated May 25, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401765			
	As per GAA	As modified	Original	New
Marikina City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage System – Rehabilitation of Drainage System along Farmers 1, Brgy. Tumana, Marikina City 2 nd LD	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structure and Drainage System – Rehabilitation of Drainage System including laterals along Farmers 1, Brgy. Tumana, Marikina City 2 nd LD	2105 lm	2105 lm
			Unit Cost('000): P9.501/lm	Unit Cost('000): P9.501/lm
	<i>[Construction of Drainage Structure]</i>	<i>[Construction of Drainage Structure]</i>	Alloc.('000): P20,000.0	Est.Cost('000): P20,000.0
Reason/s for modification: Modification was sought to include the phrase "including laterals" to make the project description more specific and to be consistent with the approved Plans and POW.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-In-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01752