



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer ROSAURO R. GUERRERO, Cagayan 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310109100051000 Project ID: P00200888LZ		OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			
Baybayog-Baggao-Dalini-Sta. Margarita Rd - K0547+000 - K0547+300		Baybayog-Baggao-Dalini-Sta. Margarita Rd - K0547+000 - K0547+110.80			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 1,800.00 sq.m	₱ 13.611T /sq.m	₱ 24.50M	CW1 – Construction of Road Slope Protection Structure/ 1,630.75 sq.m	₱ 15.024T /sq.m	₱ 24.50M
EA0	-	₱ 500.00T	EA0	-	₱ 500.00T
Total:		₱ 25.00M	Total:		₱ 25.00M
Justification: Decrease in physical target brought by the design requirement of Reinforced Concrete Revetment on 6.0 meters length steel sheet pile with gabions in the area with eroded shoulder to prevent further erosion. The change in station limits is due to the decreased project physical target brought by the large volume of earthworks and sheet piling requirement needed for road slope protection.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SAGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

ROBERTO R. BERNARDO
Undersecretary
OFFICE - IN-CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8G02096

