



March 21, 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2018 of **DPWH Region II Assistant Regional Director ALEXANDER D. NOLA**, endorsing the request of **District Engineer RODOLFO M. TORRALBA, JR., Nueva Vizcaya 1st DEO** for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100026000 Project ID: P00202459LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0286+150 - K0286+200, K0295+050 - K0295+200, K0295+930 - K0295+980, K0296+030 - K0296+145			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0286+150 - K0286+200, K0295+050 - K0295+200, K0295+930 - K0295+980, K0298+030 - K0298+145		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 3,500.00 sq.m	₱ 6.9776T /sq.m	₱ 24.422M	CW1 – Construction of Road Slope Protection Structure/ 3,560.00 sq.m	₱ 6.86T /sq.m	₱ 24.422M
EAO	-	₱ 498.40T	EAO	-	₱ 498.40T
Total:		₱ 24.920M	Total:		₱ 24.920M
Justification: <ul style="list-style-type: none">The location of station K0296+030 – K0296+145 is at the residential area with no slope collapse and landslide recorded. So, the station is transferred to a new station K0298+030 – K0298+145 which has a history of a road collapse.The physical target increased due to the additional slope protection at the right side of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED: -

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G01955