



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

August 13, 2019

MEMORANDUM

TO : **Regional Director MELANIO C. BRIOSOS**
Regional Office No. II
Tuguegarao City

ATTENTION : **District Engineer EVELYN C. COSTALES**
Isabela 1st DEO




Transmitted herewith are the **duly approved** Requests for Modification for the following projects under FY 2019 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
August 9, 2019	1. Rehabilitation of Barangay Cabisera 6-24, City of Ilagan – Sitio Yeban, Benito Soliven, Isablea		Rehabilitation of Barangay Cabisera 6-24, City of Ilagan – Sitio Yeban, Benito Soliven, Isabela	
	CW-1 – Rehabilitation of Concrete Road – 2.570 Lane Km	₱ 14,850,000	CW-1 – Rehabilitation of Concrete Road – 2.570 Lane Km	₱ 14,850,000
	EAO	₱ 150,000	EAO	₱ 150,000
	Total	₱ 15,000,000	Total	₱ 15,000,000
August 9, 2019	2. Rehabilitation of Barangay Palueg Road, Brgy. Palueg , Ilagan City. Isabela		Rehabilitation of Barangay Paliueg Road, Brgy. Paliueg , Ilagan City, Isabela	
	CW-1 – Rehabilitation of Paved Road – 1.268 Lane Km	₱ 4,950,000	CW-1 – Rehabilitation of Paved Road – 1.268 Lane Km	₱ 4,950,000
	EAO	₱ 50,000	EAO	₱ 50,000
	Total	₱ 5,000,000	Total	₱ 5,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2019 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR
Director CONSTANCE A. LLANES, JR., Planning Service



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 09 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 28, 2019 of Regional Director **MELANIO C. BRIOSOS, DPWH-REGION II**, endorsing the request of District Engineer **EVELYN C. COSTALES, Isabela 1st DEO** for the **modification** of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117202947000 Project ID: P00354389LZ					
Local Program			Local Program		
Local Roads and Bridges – Local Roads – Local Infrastructure Program			Local Roads and Bridges – Local Roads – Local Infrastructure Program		
Rehabilitation of Barangay Cabisera 6-24, City of Ilagan – Sitio Yeban, Benito Soliven, Isablea			Rehabilitation of Barangay Cabisera 6-24, City of Ilagan – Sitio Yeban, Benito Soliven, Isabela		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Rehabilitation of Concrete Road – 2.570 Lane Km	₱ 5,778,210.12/ Lane Km	₱ 14,850,000	CW-1 – Rehabilitation of Concrete Road – 2.570 Lane Km	₱ 5,778,210.12/ Lane Km	₱ 14,850,000
EAO	-	₱ 150,000	EAO	-	₱ 150,000
Total:		₱ 15,000,000	Total:		₱ 15,000,000
Justification: <ul style="list-style-type: none">• Typographical error in the location of the project, from Isablea to Isabela.• The location Isablea is not existing in the Province, instead it is Isabela.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

EUGENIO R. PIPO, JR.
Assistant Secretary for Regional Operations
OIC- Undersecretary
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN9C03481