



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

30 MAY 2018


MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 11 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Casiano P. De Guzman, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;


<i>As per GAA/Original</i>			<i>As Modified</i>		
Project Description					
UACS No. 300118200032000 Project ID: P00240561LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Rehabilitation of roads with Bridge Replacement, Brgy. 171, Caloocan City			Rehabilitation of roads with Bridge Replacement, Brgy. 171, Caloocan City		
Physical Target	Unit Cost(P'000)	Allocation('000)	Physical Target	Unit Cost(P'000)	Allocation('000)
CW1 Replacement of Bridge 73.20 sq.m.	P 133.88/sq.m.	P 9,800.00	CW1 Replacement of Bridge 66.00 sq. m.	P 111.56/sq.m.	P 7,363.00
			CW2 Rehabilitation of Concrete Road 0.338 Lane km	P 7,506.92/Lane km	P 2,537.00
EAO	-	P 200.00	EAO	-	P 100.00
Total :		P 10,000.00	Total :		P 10,000.00
Justifications: <i>Decrease in physical target</i>					
<ul style="list-style-type: none">Modification of physical target for CW1 from 73.20 sq.m. to 66.00 sq.m. because the actual field survey, <u>the actual area of bridge is 66.00 sq.m.</u><u>Additional component CW2 – Rehabilitation of Concrete Road</u> since there is a need to rehabilitate the road that connects to the bridge					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05557