



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

05 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated March 09, 2018 of **DPWH Region IV-B, OIC Director WILFREDO S. MALLARI**, endorsing the request for approval of the **Modification of District Engineer ALEJANDRO M. VENTILACION**, Palawan 2<sup>nd</sup> District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original  |                       |                    | As Modified   |                       |                        |
|--|-----------------------|--------------------|---|-----------------------|------------------------|
| Project Description  |                       |                    |   |                       |                        |
| <b>UACS No. 300104202326000</b><br><b>Project ID: P00248244LZ</b><br><br>Local Program<br><br>Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities<br><br>Rehabilitation of Sr. Citizens Federation Building, Brgy. Poblacion, Rizal, Palawan |                       |                    | Local Program<br><br>Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities<br><br>Rehabilitation of <del>Sr.</del> Citizen Federation Building, Brgy. <u><b>Punta Baja</b></u> , Rizal, Palawan |                       |                        |
| Physical Target  | Unit Cost (₱ 000)     | Allocation (₱ 000) | Physical Target   | Unit Cost (₱ 000)     | Estimated Cost (₱ 000) |
| CW1- Rehabilitation of Multi-Purpose Building: 1 Building  | ₱ 500.00 / 1 Building | ₱ 500.00           | CW1- Rehabilitation of Multi-Purpose Building: 1 Building   | ₱ 500.00 / 1 Building | ₱ 500.00               |
| Total:   |                       | ₱ 500.00           | Total:  |                       | ₱ 500.00               |
| <b>Justification:</b> <ul style="list-style-type: none"><li>The modification is sought to <u>correct typographical error</u> in the name of barangay, “from Brgy. Poblacion to Brgy. Punta Baja” wherein the project is located.</li></ul>   |                       |                    |   |                       |                        |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said project is hereby recommended for Secretary’s consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

R4B.13.1 ahh/ERK

Department of Public Works and Highways  
Office of the Secretary



WIN8F05226