



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
OFFICE OF THE SECRETARY
Manila

PAL-024

07 MAY 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B, OIC-Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No: 300116200921000 Project ID: P00240187 LZ Local Program Local Roads and Bridges-Local Roads- Construction/Repai/Rehabilitation/Improvement of Various Infrastructure including Local Projects Rehabilitation/Improvement of Dumaran-Araceli Road, Dumaran, Palawan			UACS No: 300116200921000 Project ID: P00240187 LZ Local Program Local Roads and Bridges-Local Roads- Construction/Repai/Rehabilitation/Improvement of Various Infrastructure including Local Projects Rehabilitation/Improvement of Dumaran-Araceli Road, Dumaran, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Rehabilitation of Concrete Road 4 lane Km	P 12,250.00 / Lane Km	P 49,000	CW1 Construction of Concrete Road 3.62 Lane Km	P 13,535.91 / Lane km	P 49,000
EAO	-	P 1,000	EAO	-	P 1,000
Total:		P 50,000	Total:		P 50,000
Justifications: 1. The decrease in physical target from 4 lane km to 3.62 lane km is due to the following reasons : <ul style="list-style-type: none">Huge volume of excavation equivalent to 52,418.00 cu.m.Inclusion of Drainage & Slope Protection to prevent the soil from erosion 2. To correct the typographical error on the type of work indicated in the AIP " Rehabilitation of Concrete Road " to " Construction of Concrete Road " considering that the proposed project is an existing gravel road.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02828