



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 23 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer DANILO U. TABILAS**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100030000 Project ID: P00201184LZ					
OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads:			OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads:		
Cagayan Valley Rd - K0506+277 - K0507+442, K0507+513 - K0509+760			Cagayan Valley Rd - K0506+277 - K0507+342.8, K0507+522 - K0509+786		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 6.812 lane-km	₱ 14.121M/ lane-km	₱ 96.190M	CW1 – Road Widening/ 6.4308 lane-km	₱ 11.440M/ lane-km	₱ 73.567M
-	-	-	CW2 – Construction of Slope Protection Structure/ 5,221.6 sq.m.	₱ 4.33T/sq.m.	₱ 22.623M
EAO	-	₱ 3.489M	EAO	-	₱ 3.489M
Total		₱ 99.679M	Total		₱ 99.679M
Justification:					
Project is shortened due to;					
<ul style="list-style-type: none">Inclusion of slope protection structures with 1.00m – 2.00m high.Inclusion of road safety facilities such as sidewalk (100mm thick) and metal guardrails in order to ensure the safety of the motorists.The decrease in the unit cost is based on the approved Detailed Unit Price Analysis and Program of Work (DUPA and POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR