



APR 10 2018

## MEMORANDUM

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 320101102142000</b> <b>Project ID: P00220444MN</b>  OO-2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System  Construction of Flood Control at Cawit River, Cawit, Zamboanga City			OO-2: Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System  Construction of Flood Control at Cawit River, Cawit, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
<b>CW-1:</b> Construction of Flood Mitigation Structure 183.49 ln.m.	₱ 106,817.81 /ln.m.	₱ 19,600,000	<b>CW-1:</b> Construction of Flood Mitigation Structure <b>544.15 ln.m.</b>	₱ 35,734.59 /ln.m.	₱ 19,444,978
			<b>ROW</b> <b>140 sq.m.</b>	₱ 1,107.3 /sq.m.	₱ 155,022
<b>EAO</b>	-	₱ 400,000	<b>EAO</b>	-	₱ 400,000
<b>TOTAL</b>		₱ 20,000,000	<b>TOTAL</b>		₱ 20,000,000
<b>Justification:</b> <ul style="list-style-type: none"><li>The physical target increased from 183.49 ln.m. to 544.15 ln.m. m due to change in design wherein steel sheet piles with high unit cost was originally considered.</li><li>Maximize the utilization of funds based on actual field requirements.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

**ROBERTO R. BERNARDO**

Undersecretary

OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8C02554

Region	Project	No. of Projects		Approved	Disapproved	Office of the Secretary	Office of the Undersecretary
		No. of Projects	No. of Projects				
1	1.1	183	100	80	10		
2	2.1	10	10	10	10		
3	3.1	2	2	2	2		
4	4.1	3	3	3	3		
5	5.1	12	12	12	12		
6	6.1	1	1	1	1		
7	7.1	3	3	3	3		
8	8.1	0	0	0	0		
9	9.1	1	1	1	1		
10	10.1	4	3	3	3		
11	11.1	0	0	0	0		
12	12.1	4	3	3	3		
13	13.1	7	3	3	3		
14	14.1	116	12	12	12		
REGION X							
NO / DEO							

2.1 NDJC/ACF/RCY