

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 APR 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1<sup>st</sup> DEO to be implemented by the said region under FY2018 GAA, to wit:


As per GAA/Original			As Modified		
Project Description					
<b>UACS No.</b> 310109100124000 ✓ <b>Project ID:</b> P00200261MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads ✓			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads ✓		
Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig RD - K1751 + (-250) - K1751 + (-210), K1751 + 200 - K1751 + 260, K1751 + 450 - K1751 + 500, K1752 + 080 - K1752 + 180, K1752 + 970 - K1753 + 240 ✓			Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig RD - K1751 + <del>211</del> K1751 + <del>224</del> , K1751 + <del>460</del> K1751 + <del>490</del> , <del>K1752 + 544</del> K1752 + <del>728</del> , K1752 + <del>973</del> K1753 + <del>338</del> , <del>K1753 + 835</del> K1754 + <del>173</del> , K1754 + <del>306</del> K1754 + <del>440</del> , <del>K1754 + 750</del> K1754 + <del>780</del> , K1754 + <del>962</del> K1755 + <del>019</del> , <del>K1754 + 928</del> K1755 + <del>000</del> , K1755 + <del>050</del> K1755 + <del>182</del> ✓		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Road Slope Protection Structure: 18,267 Square meters	1,985 / Square meters	36,260,000	CW-1 – Construction of Road Slope Protection Structure: <u>7,240.75</u> Square meters	5007.77 / Square meters	36,260,000
EAO		740,000	EAO		740,000 ✓
Total		37,000,000 ✓	Total		37,000,000 ✓
Justification:					
<ul style="list-style-type: none"><li>The roadway of the project is abutted by steep embankment therefore the inclusion of retaining wall is needed that causes the decrease in physical target.</li><li>Change in station limits in order to prioritize the area where slope protection is much needed.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
2.1 NDJC/ACF/RCY



Department of Public Works and Highways  
Office of the Secretary



WIN8C02631