

Cap. Ku  
000, Ku  
18510079

25 APR 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Assistant Regional Director CAYAMOMBAO D. DIA** of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1<sup>st</sup> DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100050000 Project ID: P00201579MN					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1724 + 150 - K1724 + 160, K1724 + 180 - K1724 + 210, K1724 + 240 - K1724 + 270, K1725 + 670 - K1725 + 710			Lanao-Pagadian-Zamboanga City Rd - K1724+(-483) - K1724+(-385), K1724+120 - K1724+260, K1724+520 - K1724+535, K1725+244 - K1725+320, K1725+737 - K1725+800		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Road Slope Protection Structure: 5,001 Square meters	9,798.04 / Square meters	49,000,000	CW-1 – Construction of Road Slope Protection Structure: 8,941 Square meters	5,480.37 / Square meters	49,000,000
EAO		1,000,000	EAO		1,000,000
Total		50,000,000	Total		50,000,000
Justification: <ul style="list-style-type: none"><li>Based on actual field requirements there are identified areas that has suffered from scouring and soil erosion in order to address this problem, the utilization of funds was maximize causing the increase of physical target.</li><li>Change in station limits in order to prioritize the area where slope protection is much needed.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02644