



APR 02 2018

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RECEIVED

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102180000 Project ID: P00220722MN					
002: Protect lives and Properties Against Major Floods- Flood Management Program Construction / Maintenance of Flood Mitigation Structures and Drainage Systems-			002: Protect lives and Properties Against Major Floods- Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-		
Construction of Guitran Flood Control, Brgy. Caridad, Dumingag, Zamboanga del Sur			Construction of Guitran Flood Control, Brgy. Caridad, Dumingag, Zamboanga del Sur		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1- Construction of revetment with steel sheet piles 250.00 l.m.	₱78,400.00 /l.m.	₱19.6M	CW-1- Construction of Flood Mitigation Structure 193.00 l.m.	₱101,554.40 /l.m.	₱19.6M
EAO	-	₱ 0.4 M	EAO	-	₱ 0.4 M
Total		₱ 20.0 M	Total		₱ 20.0 M
Justification: The physical target decreased from 250 lm. to 193 lm. due to the huge quantity of Handlaid Rock Embankment which constitutes 27.55% of the total project cost and 39.56% of Structural Steel Sheet Piles(furnished and driven),respectively, to ensure stability.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL E. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:
MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary

WIN8C02473