



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

RECEIVED

APR 02 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS NO. 320101102171000</b> <b>PROJECT ID: P00220992MN</b>  002: Protect lives and Properties Against Major Floods- Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-  Construction of Dipolo Flood Control, Sagrada Familia, Tambulig, Zamboanga del Sur			002: Protect lives and Properties Against Major Floods- Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-  Construction of Dipolo Flood Control, Sagrada Familia, Tambulig, Zamboanga del Sur		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1- Construction of revetment with steel sheet piles 375.00 l.m.	78,400.00 /l.m.	29.40M	CW-1- Construction of Flood Mitigation Structure 490.63 l.m.	59,922.96 /l.m.	29.40M
EAO	-	0.60M	EAO	-	0.60M
Total		30.0 M	Total		30.0 M
<b>Justification:</b> The physical target <b>increased</b> from <b>375 lm.</b> to <b>490.63 lm.</b> based on the result of actual field survey/validation as reflected on the approved plan and POW, thus, maximizing the utilization of funds.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C02477