



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RECEIVED COPY

APR 02 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS NO. 320101102175000 PROJECT ID: P00220995MN					
002: Protect lives and Properties Against Major Floods- Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-			002: Protect lives and Properties Against Major Floods- Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-		
Construction of Flood Control Structure along Bucayan River, Dumingag, Zamboanga del Sur			Construction of Flood Control Structure along Bucayan River, Dumingag, Zamboanga del Sur		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1- Construction of revetment with steel sheet piles 312 l.m.	₱ 78,525.64 /l.m.	₱ 24.50M	CW-1- Construction of Flood Mitigation Structure 185 l.m.	₱ 132,432.43 /l.m.	₱ 24.50M
EAO	-	₱ 0.50M	EAO	-	₱ 0.50M
Total		₱ 25.0 M	Total		₱ 25.0 M

Justification:
The physical target decreased from 312 lm. to 185 lm. due to the huge quantity of Handlaid Rock Embankment and Structural Steel Sheet Piles (furnished and driven) which constitutes 27.77% and 30.09% of the total project cost, respectively, to ensure stability.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02476