



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

170 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated March 28, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, favorably endorsing the request for Project Modification of Isabela City District Engineering Office, Isabela City, Basilan under FY 2018 GAA, in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100188000 Project ID: P00201335MN OO1: Ensure Safe and Reliable National Road System Asset Preservation-Preventive Maintenance-Secondary Roads Basilan Circumferential Road (BCR) K0004+860 - K0006+016, K0007+585.50 - K0008+926.20, K 0009+470 - K0009+544, K 0001+-570 - K 0001+-244, K 0001+645 - K0002+000, K0002+910.93-K0003+035, K 0005+383 - K 0005+553, K 0006+997 - K 0007+393, K 0009+000 - K 0009+120			OO1: Ensure Safe and Reliable National Road System Asset Preservation-Preventive Maintenance-Secondary Road Basilan Circumferential Road K 0004+860 - K 0005+553, K 0007+585.50 -K 0008+867		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 –Preventive Maintenance of Road: Asphalt Overlay: 5.045 Lane	₱ 9,702,485.63 /lane-km	₱ 48,949,040	CW-1 – Preventive Maintenance of Road: Asphalt Overlay: 3.949 Lane Km	₱ 12,395.300.10 /lane-km	₱48,949.040
EAO		₱ 998,960	EAO	-	₱ 998,960
Total		₱ 49,948,000	Total		₱ 49,948,000
Justification: Decrease in physical target by 1.096 lane km. (from 5.045 lane km. to 3.949 lane km). The source of Item 310(1), Bituminous Concrete Surface Course, is from Zamboanga City and will be shipped to Isabela City, Basilan.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL S. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

