



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

24 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 28 March 2018 of Regional Director **JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX, favorably endorsing the request for Project Modification of Zamboanga del Norte 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117201995000 Project ID: P00251617MN					
Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road of Barangay Road to Sitio Layawan Elementary School, Dicoyong, Sindangan, Zamboanga del Norte			Concreting of Road of Barangay Road to Sitio Layawan Elementary School, Dicoyong, Sindangan, Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Concrete Road 0.360 Lane km	₱4,812,500.00 / Lane km	₱ 1,732,500.00	CW-1- Construction of Concrete Road 0.399 Lane km	₱4,342,105.26 / Lane km	₱ 1,732,500.00
EAO	-	₱ 17,500.00	EAO	-	₱ 17,500.00
Total		₱ 1,750,000.00	Total		₱ 1,750,000.00
Justification:					
The <u>increase in physical target</u> from 0.360 lane km to 0.399 lane km were due to the following:					
<ul style="list-style-type: none">The <u>actual terrain</u> of the identified road section has a minimal correction on the existing road gradient and was found <u>flat instead of the anticipated rolling terrain</u> for concreting;The road design requires <u>minimal excavation and embankment</u>, thus, lower unit cost per lane km.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/MSQ/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02628