



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 8, 2018 of **Engr. GLORIA B. CENAS**, Officer-in-Charge of DPWH-IX, favorably endorsing the request for Modification of **District Engineer ELNORA P. GONGB**, Zamboanga Sibugay 1st DEO to be implemented by the said region under FY2018 GAA, to wit:

CONCEC, Zamboanga Sibugay 1- DEO to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200019000 Project ID: P00257781MN Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road Maganay-La Dicha Road, Maganay, Buug, Zamboanga Sibugay, Sta. 00+000 to Sta. 01+800			 Local Program Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Concreting of Road Maganay-La Dicha Road, Maganay, Buug, Zamboanga Sibugay, Sta. 00+000 to Sta. 01+720		
Physical Target	Unit Cost (Php)	Allocation (Php)	Physical Target	Unit Cost (Php)	Estimated Cost (Php)
CW-1 – Construction of Concrete Road: 3.526 Lane Km	5,473,624.50 / Lane Km	19,300,000	CW-1 – Construction of Concrete Road: 3.44 Lane Km	5,358,652.03 / Lane Km	18,433,762.98
EAO		700,000	CW-2 – Construction of Drainage Structure: 199 Im	4,352.95 / Im	866,237.02
			EAO		700,000
Total		20,000,000	Total		20,000,000
Justification: The physical target was slightly decreased from 3.526 Lane Km to 3.44 Lane Km due to: • <u>Additional component of Drainage Structure</u> which is necessary in order to address surface runoff and prolong the economic life of the road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DIMAS S. SOGUILON
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03001