



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300109200208000					
Project ID: P00250071MN					
Local Program: Local – Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program			Local Program: Local – Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program		
Construction of Drainage System, Sta. Catalina, Zamboanga City			Construction of Drainage System, Sta. Catalina, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage System	₱ 53,455.72 /l.m.	₱ 1,485,000.00	CW-1: Construction of Drainage System	₱ 9,519.23 /l.m.	₱ 1,485,000.00
27.78 l.m.			156.00 l.m.		
EAO	-	₱ 15,000.00	EAO	-	₱ 15,000.00
TOTAL		₱ 1,500,000.00	TOTAL		₱ 1,500,000.00

Justification:

The physical target increased from 27.78 l.m. to 156.00 l.m. due to the following:

- Based on Actual Survey/Validation the project requires to lengthen in order to address problems/risk cause by flooding resulting to maximize the utilization of funds.
- For a Drainage Structure the unit cost of ₱53,455.72 is high based on the prevailing market price.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02935