



03 MAY 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300107200217000 Project ID: P00251832MN					
Local Program: Flood Control and Drainage – Flood Control Structures/Facilities – Local Infrastructure Program			Local Program: Flood Control and Drainage – Flood Control Structures/Facilities – Local Infrastructure Program		
Construction of Drainage Facilities at San Roque, Zamboanga City			Construction of Drainage Facilities at San Roque, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage Structure 205.00 lm	₱ 14,487.80 /lm	₱ 2,970,000.00	CW-1: Construction of Drainage Structure 164.00 lm	₱ 18,109.76 /lm	₱ 2,970,000.00
EAO	-	₱ 30,000.00	EAO	-	₱ 30,000.00
TOTAL		₱ 3,000,000.00	TOTAL		₱ 3,000,000.00
Justification: Decrease in physical target by 41 ln.m. from 205 ln.m. to 164 ln.m. due to inclusion of the removal and replacement of dilapidated sidewalk along the same road section with an area of 150 sq.m. equivalent to 3.79% of the project cost. This structure is necessary for the safety of the pedestrians in the area.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY