



03 MAY 2018,

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

| As per GAA/Original | | | As Modified | | |
|--|-------------------------|----------------|---|-------------------------|----------------|
| Project Description | | | | | |
| UACS No.: 300117201989000 Project ID: P00251836MN | | | | | |
| Local Program: Local Roads and Bridges- Local Roads- Local Infrastructure Program | | | Local Program: Local Roads and Bridges- Local Roads - Local Infrastructure Program | | |
| Road Concreting, Brgy.Cawit, Zamboanga City | | | Road Concreting, Brgy.Cawit, Zamboanga City | | |
| Physical Target | Unit Cost | Allocation | Physical Target | Unit Cost | Estimated Cost |
| CW-1: Construction of Concrete Road | ₱ 6,750,000.00 /Lane Km | ₱ 2,970,000.00 | CW-1: Construction of Concrete Road | ₱ 8,735,294.12 /Lane Km | ₱ 2,970,000.00 |
| 0.440 Lane Km | | | 0.34 Lane Km | | |
| EAO | - | ₱ 30,000.00 | EAO | - | ₱ 30,000.00 |
| TOTAL | | ₱ 3,000,000.00 | TOTAL | | ₱ 3,000,000.00 |

Justification:
Decrease in Physical Target by 0.10 Lane km from 0.44 lane km to 0.34 lane km due to inclusion of the following required structures constituting 18.468% for slope protection and 28.132% for cross drain, to wit;

- Slope protection (Grouted Riprap) to protect both sides of the roadway.
- Cross drain (RCCP & Box Type) to provide cross drain for the run off from mountainous area down to the out fall.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAELLE YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY