



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 31, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			Project Description		As Modified	
UACS No. 310204100147000 Project ID: P00200300MN						
OO1: Ensure Safe and Reliable National Road System - Network Development Construction of Bypass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development Construction of Bypass and Diversion Roads			
Jct. Nat'l Highway R.T. Lim – Jct. Nat'l Highway Siocon Road, (Surabay – San Fernandino), Zamboanga Sibugay			Jct. Nat'l Highway R.T. Lim – Jct. Nat'l Highway Siocon Road, (Surabay – San Fernandino), Zamboanga Sibugay			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost	
CW-1 - Construction of Gravel Road: 21.50 lane km	₱ 13,465,116.28 /lane km	₱ 289,500,000	CW-1 - Construction of Gravel Road: 17.15 lane km	₱ 16,588,921.28 /lane km	₱ 284,500,000	
			ROW	₱ 300/sq.m	₱ 5,000,000	
EAO	-	₱ 10,500,000	16,666.67 sq.m	-	₱ 10,500,000	
Total		₱ 300,000,000	Total		₱ 300,000,000	
Justification:						
- The physical target decreased due to massive excavation which constitutes 25.48% of the total project cost because the road traverses along the mountainous terrain which needs adjustments on horizontal and vertical alignments to meet the DPWH Design Guidelines and Criteria. - Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03201