



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100125000 Project ID: P00200780MN OO1: Ensure Safe and Reliable National RoadNetwork Development – Road Widening – Tertiary Roads Jct Aurora-Monte Alegre-Jct Labangan Rd - K1649+249 - K1650+460			OO1: Ensure Safe and Reliable National RoadNetwork Development – Road Widening – Tertiary Roads Jct Aurora-Monte Alegre-Jct Labangan Rd - K1649+400 - K1650+281		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Road Widening <u>2.442</u> lane km	16.052 M /lane-km	39.20 M	CW-1 – Road Widening <u>1.762</u> lane km	22.247 M /lane-km	39.20 M
EAO	-	0.800 M	EAO	-	0.800 M
Total		40.0 M	Total		40.0 M
Justification:					
Decrease in physical target by <u>0.680 lane km. (from 2.442 lane km to 1.762 lane km)</u> due to the following:					
<ul style="list-style-type: none"><u>Huge quantity of side slope excavation</u> (Surplus Hard Rock Blasting) which constitutes 35.40% of the total project cost based on the approved detailed engineering design plan and Program of Work.<u>Inclusion of drainage and slope protection structure</u> to accommodate structure runoff and stabilize the slope particularly along embanked section, and miscellaneous structures for traffic safety.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03180