



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

04 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 15, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300109200206000 Project ID: P002500069MN					
Local Program:		Local Program:			
Local - Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program		Local - Flood Control and Drainage – Drainage/Protection Works – Local Infrastructure Program			
Construction of Drainage System, Kasanyangan, Zamboanga City		Construction of Drainage System, Kasanyangan, Zamboanga City			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage Structure	₱ 71,274.30 /l.m.	₱ 1,980,000.00	CW-1: Construction of Drainage Structure	₱ 6,600.00 /l.m.	₱ 1,980,000.00
27.78 l.m.			300.00 l.m.		
EAO		₱ 20,000.00	EAO		₱ 20,000.00
TOTAL		₱ 2,000,000.00	TOTAL		₱ 2,000,000.00
Justification: The physical target increased from 27.78 l.m. to 300.00 l.m. due to the following:					
- Based on Actual Survey/Validation there is a need to lengthen the drainage structure to mitigate flooding in Kasanyangan which is a residential area. - The unit cost of ₱71,274.30/l.m was adjusted based on the Approved Detailed Engineering Design and Program of Work.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED / DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03120