



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated May 15, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified	
Project Description				
UACS No.: 300107200219000 Project ID: P00250064MN				
Local Program: Flood Control and Drainage – Flood Control Structures/Facilities – Local Infrastructure Program Construction of Flood Control, Brgy. Boalan, Zamboanga City		Local Program: Flood Control and Drainage – Flood Control Structures/Facilities – Local Infrastructure Program Construction of Flood Control, Brgy. Boalan, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost
CW-1: Construction of Drainage Structure 27.78 l.m.	₱ 35,997.12 /l.m.	₱ 1,000,000.00	CW-1: Construction of Drainage Structure 44.00 l.m.	₱ 22,727.27 /l.m.
TOTAL		₱ 1,000,000.00	TOTAL	
				₱ 1,000,000.00
Justification: The physical target increased from 27.78 l.m. to 44.00 l.m. due to the following: - Based on Actual Survey/Validation there is a need to lengthen the drainage structure to mitigate flooding in Boalan which is a residential area. - The unit cost of ₱ 35,997.12/l.m was adjusted based on the Approved Detailed Engineering Design and Program of Work.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL V. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
RAFAEL V. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03209