



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 15, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 3001082000063000 Project ID: P00257487MN					
Local Program:			Local Program:		
Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Drainage Facilities at Villahermosa Housing, Luyahan, Pasonanca, Zamboanga City			Construction of Drainage Facilities at Villahermosa Housing, Luyahan, Pasonanca, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage Structure	₱ 1,177,884.615 /l.m.	₱ 4,900,000.00	CW-1: Construction of Drainage Structure	7,758.68894 /l.m.	₱ 4,900,000.00
4.16 l.m.			631.55 l.m.		
EAO		₱ 100,000.00	EAO		₱ 100,000.00
TOTAL		₱ 5,000,000.00	TOTAL		₱ 5,000,000.00
Justification:					
The physical target increased from 4.16 l.m. to 631.55 l.m. due to the following:					
- There was a typographical error on the physical target because the 4.16 l.m. drainage structure is too short to function as a system. - Based on Actual Survey/Validation the length of the drainage structure to mitigate flooding in Luyahan, Pasonanca down to the outfall is 631.55 l.m.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

2.1 NDJC/ACF/RCY

