



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

06 JUN 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated May 15, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 300106200141000 Project ID: P00257639MN					
Local Program:		Local Program:			
Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair /Rehabilitation/Improvement of Various Infrastructure including Local Projects		Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair /Rehabilitation/Improvement of Various Infrastructure including Local Projects			
Construction of Flood Control at Sta. Maria Creek, Sta. Maria, Zamboanga City		Construction of Flood Control at Sta. Maria Creek, Sta. Maria, Zamboanga City			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Drainage Structure	₱ 1,176,000.00 /l.m.	₱ 2,940,000.00	CW-1: Construction of Drainage Structure	₱ 15,695.07 /l.m.	₱ 2,940,000.00
2.5 l.m.			187.32 l.m.		
EAO		₱ 60,000.00	EAO		₱ 60,000.00
TOTAL		₱ 3,000,000.00	TOTAL		₱ 3,000,000.00
Justification:					
The physical target increased from 2.50 l.m. to 187.32 l.m. due to the following:					
- There was a typographical error in the physical target because the 2.5 l.m. drainage structure is too short to function as a system. - Based on Actual Survey/Validation the drainage structure should be lengthened in order to address flooding in the residential areas since the existing drainage is no longer functional.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL V. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

RAFAEL V. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8C03210