



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 06, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 320101102154000 Project ID: P00220548MN					
OO-2 : Protect Lives and Properties Against Major Floods ✓ Construction/ Maintenance of Flood Mitigation Structures and Drainage System			OO-2 : Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System		
Construction of Flood Control Structure Vitali River, Vitali Section, Zamboanga City			Construction of Flood Control Structure Vitali River, Vitali Section, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Flood Mitigation Structure	₱ 117,788.46 /l.m.	₱ 49,000,000.00	CW-1: Construction of Flood Mitigation Structure	₱ 28,402.37 /l.m.	₱ 48,000,000.00
416.00 l.m.			1,690 l.m.		
			ROW 913 sq.m.	₱ 1,095.29 /sq.m.	₱ 1,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
TOTAL	₱ 50,000,000.00		TOTAL	₱ 50,000,000.00	
Justification:					
Increase in physical target from 416.00 l.m. to 1,690 l.m. due to change in design from steel sheet piles with high unit cost to rubble concrete which is deemed appropriate based on design analysis.					
Based on Actual Survey/Validation the flood mitigation structure needs to be lengthened in order to address problems/risk cause by flooding.					
There is a need to provide allocation for the Road Right of Way Acquisition because the project encroaches private land as well as trees.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.1 NDJC/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C03278