



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 JUN 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 15, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>		
Project Description				
UACS No.: 310108100151000 Project ID: P00200217MN				
001-Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Secondary Roads Zamboanga City-Labuan-Limpapa Rd - K1974 + 500 - K1974 + 600		001-Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Secondary Roads - Zamboanga City-Labuan-Limpapa Rd K1974+297 - K1974+370 K1974+410 - K1974+460 K1974+545 - K1974+570 K1974+610 - K1974+670		
Physical Target CW-1: Construction of Road Slope Protection Structure	Unit Cost P 25,666.67 / sq.m.	Allocation P 21,560,000.00	Physical Target CW-1: Construction of Road Slope Protection Structure	Unit Cost P 20,109.60 / sq.m.
840.00 sq.m.			1,030.82 sq.m.	P 20,729,382.17
			ROW	
			820.00 sq.m.	P 1012.95 / sq.m.
EA0		P 440,000.00	EA0	P 830,617.83
TOTAL		P 22,000,000.00	TOTAL	P 22,000,000.00

Justification:

The physical target increased from 840.00 sq.m. to 1,030.82 sq.m. due to the following:

- Minimal cost of Earthworks which constitutes only 1.61% (P332,908.42) of the total project cost.
- Based on Actual Survey/Validation there is a need to extend the station limits to protect the road from slope failure. Structural sheet piles are also introduced as slope protection foundation considering the soil condition in the area.
- There is a need to provide allocation for the Road Right of Way Acquisition because the project encroaches private land.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL Q. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NDJC/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER-IN-CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C03283