



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

21 JUN 2018,

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated May 31, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300106200043000 Project ID: P00257567MN					
Local – Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects				Local – Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects	
Construction of Flood Control Drainage at Isabela City Proper, Isabela City, Basilan				Construction of Flood Control Drainage at Isabela City Proper, Isabela City, Basilan	
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Drainage Structure: 1,239 ln.m	₱ 105,145.28 /ln.m	₱ 130,275,000	CW-1 - Construction of Drainage Structure: 4,370 ln.m	₱ 29,811.21 /ln.m	₱ 130,275,000
EAO	-	₱ 4,725,000	EAO	-	₱ 4,725,000
Total		₱ 135,000,000	Total		₱ 135,000,000
Justification:					
<ul style="list-style-type: none">The physical target increase by 3,131 ln.m (from 1,239 ln.m to 4,370 ln.m) using box type drainage with manhole every 10 meters and catch basin as the result of actual field survey and detailed engineering design.The project length connects a drainage from the center of the City of Isabela to the sea, the primary outlet of the city. Thus it is necessary to increase the target length.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
2.1 NDJ/ACF/RCY

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C03277