

4.562 Lane Km  
ROW (16,232.40 sq.m  
EAO  
Maharlika  
194+09.



21 JUN 2018

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 31, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original		Project Description			As Modified	
UACS No. 320101100142000 Project ID: P00223228MN		OO2: Protect Lives and Properties Against Major Floods - Flood Management - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River/Flood Control Project along Dicaayo River, Barangay Dr. Jose Rizal, Katipunan, Zamboanga del Norte			OO2: Protect Lives and Properties Against Major Floods - Flood Management - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River/Flood Control Project along Dicaayo River, Barangay Dr. Jose Rizal, Katipunan, Zamboanga del Norte	
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost	
CW-1 - Construction of Flood Mitigation Structure: 492 ln.m	₱ 117,682.93 /ln.m	₱ 57,900,000	CW-1 - Construction of Flood Mitigation Structure: 317.50 ln.m	₱ 182,244.04 /ln.m	₱ 57,862,482.05	
			ROW 125.05 sq.m	₱ 300/sq.m	₱ 37,517.95	
EAO	-	₱ 2,100,000	EAO	-	₱ 2,100,000.00	
Total		₱ 60,000,000	Total		₱ 60,000,000	
<b>Justification:</b> <ul style="list-style-type: none"><li>Physical target was decrease by 174.50 ln.m (from 492.00 ln.m to 317.50 ln.m) based on the approved program of work in accordance with the design parameter for flood control.</li><li>The scope of work includes the furnishing and driving of structural steel sheet pile of 5 meters and has a design of rubble concrete revetment with 0.30m thick and with a height of 3.5 meters reinforced concrete slope on hand-laid rock embankment which constituted 31.88% of the total project cost.</li><li>Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.</li></ul>						

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
2.1 NDJ/ACF/RCY

**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8C03289