



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

21 JUN 2018

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated May 31, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310204100185000 Project ID: P00200302MN					
OO1: Ensure Safe and Reliable National Road System - Network Development Construction of Bypass and Diversion Roads		OO1: Ensure Safe and Reliable National Road System - Network Development Construction of Bypass and Diversion Roads			
Mampang – Sta. Catalina Diversion Road, Zamboanga City		Mampang – Sta. Catalina Diversion Road, Zamboanga City			
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Concrete Road: 5.60 lane km	₱ 24,125,000 /lane km	₱ 135,100,000	CW-1 - Construction of Concrete Road: 2.64 lane km	₱ 50,735,430.72 /lane km	₱ 133,941,537.13
EAO	-	₱ 4,900,000	ROW 3,861.54 sq.m EAO	₱ 300/sq.m	₱ 1,158,462.87
Total	₱ 140,000,000		Total	₱ 140,000,000	

**Justification:**  
The physical target **decreased** from 5.60 lane km. to 2.64 lane km. based on the approved Program of Works due to the following:

- Huge volume of boulder fill which constitutes 29.89% of the total project cost to stabilize the base foundation particularly on mangrove area/fish pond.
- Inclusion of Slope Protection to prevent the road embankment from scouring/erosion and Miscellaneous Structures which are necessary to provide a safe and comfortable road to the riding public.
- Inclusion of Right Of Way Acquisition for smooth implementation of the project since same was not considered in the GAA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE  
2.1 NDJC/ACF/RCY

