



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 27, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 24, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **Zamboanga Sibugay 1st District Engineering Office** for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102100942000 Project ID: P00322293MN					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Part of Sibuguey River, (0+000 - 0+120.00), (Upstream), Brgy. Balugo, Imelda, Zamboanga Sibugay			Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Part of Sibuguey River, (0+412 - 0+450.00) and (00+000 - 00+082.00), (Upstream), Brgy. Balugo, Imelda, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure 120 lm	₱ 81,666.67/ lm	₱ 9,800,000	CW1- Construction of Flood Mitigation Structure 120 lm	₱ 81,666.67/ lm	₱ 9,800,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000
Justification:					
- Change in station limit to maintain continuity of existing flood control projects and prioritize the area wherein flood control is much needed.					
- To protect lives and properties within the proposed station limits.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WIN9G02570