	Z	न	1
1			

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE 0 THE SECRETARY

Manila

June 27, 2019

## MEMORANDUM

FOR . MARK A. VILLAR

This Department Secretary

Engineering Office for the modification of the project under FY 2019 GAA, to wit; This CAYAMOMBAO refers to the D memorandum dated June 24, 2019 of DPWH DIA, endorsing the request of Zamboanga Zamboanga f Region IX I Sibugay 1<sup>st</sup> Director District

+ 00,070,000				2	Justification:
000 070 000	Total		₽ 80,678,000	Total:	
₽ 2,823,730	1	EAO	₽ 2,823,730	1	1
		111 100			FAO
₽ 77,854,270	₽ 111,699.10/ Im	Flood Mitigation Structure	₽ 77,854,270	₽ 111,699.10/ lm	Flood Mitigation Structure 697 Im
Esumated Cost	Curr COSL	Physical larget			CW1- Construction of
	Unit Cost	Type of Work/	Allocation	Unit Cost	Physical Target
(		Sibugay			Type of Work/
re along Sibuguey Id Sta. 0+000 to Ihan, Zamboanga	ood Control Structu <b>to Sta. 1+122 an</b> angay Pilar, Dipla	Rehabilitation of Flood Control Structure along Sibuguey River, <b>Sta. 0+513 to Sta. 1+122 and Sta. 0+000 to</b> <b>Sta. 0+088</b> , Barangay Pilar, Diplahan, Zamboanga	e along Sibuguey ay Pilar, Diplahan,	od Control Structur Sta. 1+210, Barang	Rehabilitation of Flood Control Structure along Sibuguey River, Sta. 0+513 to Sta. 1+210, Barangay Pilar, Diplahan, Zamboanga Sibugay
inst Major Floods - Mitigation Facilities ivers	and Properties Agai bilitation of Flood I asins and Principal R	002: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers	nst Major Floods - 1itigation Facilities ivers	and Properties Agai Addition of Flood M Asins and Principal R	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
				1936MN	002: Deptort Lives and D
		Project Description	Project	100667000	UACS No. 320102100667000
	As Modified				
	A		4	As per GAA/Original	A

Justification: - As per actual survey, the station limit vary from its original limit in order to prioritize the area wherein flood control is much needed.

To achieve continuity of existing flood control projects and protect lives and properties.

hence, approval hereof is recommended. Based on our evaluation, the submitted request for modification of the said project is in order;

DIMAS S. \$0G **DILON, CESO I** 

Undersecre ary for Regional Operations in Mindanao

APPROVED PDISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and High Office of the Secretary

2.3 IMM/LCA/AVS/DSS

WIN9G02571

ays