



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Number: _____
Project ID: P00353546MN

19-0914

19-6282

July 03, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC-District Engineer VERONICO O. MICARANDAYO**, Zamboanga del Norte 3rd DEO for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original		As Modified			
Project Description					
UACS No. 300107200596000 Project ID: P00353546MN					
LOCAL PROGRAM – Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program		LOCAL PROGRAM – Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program			
Construction of Rockfall Protection System (Soil Protection) along Rizal - Dakak - Dapitan Coastal Loop Road at KM 1853 + 000 - KM1853 + 300, Zamboanga del Norte		Construction of Rockfall Protection System (Soil Protection) along Rizal - Dakak - Dapitan Coastal Loop Road at KM 1853 + 000 - KM1853 + 074.90, Zamboanga del Norte			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure 1,707.130 sq.m.	₱ 17,397.621/sq.m.	₱ 29.70 M	CW1- Construction of Road Slope Protection Structure 1,707.130 sq.m.	₱ 17,397.621/sq.m.	₱ 29.70 M
EAO	-	₱ 300,000	EAO	-	₱ 300,000
Total:		₱ 30.00 M	Total:		₱ 30,000,000
Justification: • Change in station limits due to typographical error in the stationing. KM 1853 + 000 - KM1853 + 300 should be KM 1853 + 000 - KM1853 + 074.90. The physical target remains the same.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02584