



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IX-025**

Project ID: **P00301629MN**

July 18, 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 15 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2019 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310306100089000 Project ID: P00301629MN					
OO1: Ensure Safe and Reliable National Road System – Bridge - Construction of New Bridges			OO1: Ensure Safe and Reliable National Road System – Bridge - Construction of New Bridges		
Polo Br. along Jct Polo-Dapitan Park Natl Rd			Polo Br. along Jct Polo-Dapitan Park Natl Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge / 3,824.014 sq.m.	₱ 26,497.03/ sq.m.	₱ 101,325,000	CW1- Construction of Concrete Bridge / 3,468.74 sq.m.	₱ 29,210.90/ sq.m.	₱ 101,325,000
EAO	-	₱ 3,675,000	EAO	-	₱ 3,546,375
Subtotal			Subtotal		
Excess			Excess		
Total: ₱ 105.00 M			Total: ₱ 105.00 M		
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target. The increase in unit cost which resulted to the decrease in physical target is due to the inclusion of item 104 (5) Boulder fill to stabilize the base foundations needed to provide a safe and comfortable road to the riding public.</li><li>The unit cost of the item of works involved are within the range of the prevailing cost of the department.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN9G02664