



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 29, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated July 25, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, of DPWH - Region IX, requesting for approval the **Modification** of Project to be implemented by the said **region** under FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310305100574000 Project ID: P00300008MN			OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges Tigbao Br. (B00556MN) along Pagadian City-Zamboanga City Rd		
OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges Tigbao Br. (B00556MN) along Pagadian City-Zamboanga City Rd			OO1: Ensure Safe and Reliable National Road System – Bridge - Widening of Permanent Bridges Tigbao Br. (B00556MN) along Pagadian City-Zamboanga City Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Permanent Bridge 1,152.814 sq.m.	₱ 104,635.27/ Sq.m.	₱ 120,625 M	CW1- Widening of Permanent Bridge 1,156.248 sq.m.	₱ 104,282.86/ Sq.m.	₱ 120,576,848.60
EAO	-	₱ 4,375 M	EAO	-	₱ 4,375,000.00
EXCESS	-	-	EXCESS	-	₱ 48,151.40
Total:		₱ 125.00 M	Total:		₱ 125.00 M
Justification: The physical target slightly increased by 3.434 sq.m lane km (from 1,152.814 sq.m to 1,156.248 sq.m) due to the inclusion of drainage to address runoff, slope protection structure to prevent the road embankment from scouring/erosion. • The unit cost decreased slightly due to minimal cost of earthworks which constituted 3.66% of the total project cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOLILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02717