



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **1X-050**
Project ID: **PO0320226MN**

July 30, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated July 25, 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, of DPWH - Region IX, requesting for approval the **Modification** of Project to be implemented by the said **region** under FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101102705000 Project ID: P00320226MN					
OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Channelization of Putik River with Major Training Works, Zamboanga City			OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Channelization of Putik River with Major Training Works, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 4,175.578 cu.m.	₱ 14,298.51/ cu.m.	₱ 59,704,550.00	CW1- Construction of Flood Mitigation Structure: 507.64 ln.m	₱ 117,582.27/ ln.m.	₱ 59,689,461.67
EAO	-	₱ 2,165,450.00	EAO	-	₱ 2,165,450.00
EXCESS	-	-	EXCESS	-	₱ 15,088.33
Total:		₱ 61,870 M	Total:		₱ 61,870 M
Justification:					
<ul style="list-style-type: none">• Correction of the physical target in terms of its quantity and unit.• The scope of work includes the furnishing and driving of structural steel sheet pile of length L= 4.50 meters, and drainage and slope protection, constituting 34.34% of the total project cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SODJILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

MARK K. SAMPAIN, CESO I
Undersecretary for TPMO Operations and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN9G02708

115