



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number: **IX - 045**  
Project  
ID: **P00351915MN**

July 24, 2019

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 12 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1<sup>st</sup>, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description				As Modified	
UACS No. 300104211220000 Project ID : P00351915MN		Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program					
Construction of Multi-Purpose Building, Bogog, Molave, Zamboanga del Sur		Construction of Multi-Purpose Building, Bogog, Molave, Zamboanga del Sur					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost		
CW1 – Construction of Multi Purpose Building / 1 building	₱ 1.980 M/ building	₱ 1.980 M	CW1 – Construction of Multi Purpose Building / 1 building	₱ 1.980 M/ building	₱ 1.980 M		
EAO	-	₱ 20.0 T	EAO	-	₱ 20.0 T		
Total		₱ 2.0 M	Total		₱ 2.0 M		

Justification:

•

Typographical error. “Bogog should be “Bogog Kapalaran” since there is no such Barangay in Molave.

**Justification:**

- Typographical error. "Bogog should be "Bogog Kapalaran" since there is no such Barangay in Molave.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

**DIMAS S. SOSULON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/ DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 aad/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN9G02721