



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: 1X-046
Project ID: P00304411MN

July 26, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | Project Description | | | As Modified | | |
|---|------------------------|------------|---|--------------------------|----------------|-------------|--|--|
| UACS No. 310203100239000 Project ID : P00304411MN | | | | | | | | |
| OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads | | | OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Tertiary Roads | | | | | |
| Jct. Aurora-Monte Alegre-Jct. Labangan Road, K1652 + 000 - K1654 + 000, Zamboanga Del Sur | | | Jct. Aurora-Monte Alegre-Jct. Labangan Road, K1652 + 000 - K1653 + 440, Zamboanga Del Sur | | | | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost | | | |
| CW1 – Road Widening/ 4.0 lane-km | ₱ 12.250 M/ lane-km | ₱ 49.0 M | CW1 – Road Widening/ 2.88 lane-km | ₱ 17.01389 M/ lane-km | ₱ 49.0 M | | | |
| EAO | - | ₱ 1.0 M | EAO | - | ₱ 1.0 M | | | |
| Total | | ₱ 50.0 M | Total | | ₱ 50.0 M | | | |

Justification:

- Decrease in physical target to accommodate the inclusion of Drainage and Slope Protection Structures and Miscellaneous Structures which are necessary to address the actual needs of the project, they accounts to 20.17% (P9,881,570.02) and 16.47% (P8,069,583.55) of the project cost, respectively.

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN9G02723