



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: **IX-044**

Project
ID: **P00300485MN**

July 24, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 July 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310107100100000 Project ID : P00300485MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Lanao-Pagadian-Zamboanga City Rd - K1633 + 900 - K1633 + 960, K1636 + 770 - K1636 + 815, K1637 + 100 - K1637 + 150, K1641 + 735 - K1641 + 760			Lanao-Pagadian-Zamboanga City Rd - K1633 + 878 - K1633 + 920, K1636 + 775 - K1636 + 850, K1637 + 136 - K1637 + 180, K1640 + 700 - K1640 + 720, K1641+840 – K1641+900		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure/ 2,868.60 sq.m.	₱ 13.665 T/ sq. m.	₱ 39.20 M	CW1 – Construction of Road Slope Protection Structure/ 7,024 sq.m.	₱ 5.58087 T/ sq. m.	₱ 39.20 M
EAO	-	₱ 800.0 T	EAO	-	₱ 800.0 T
Total		₱ 40.0 M	Total		₱ 40.0 M
Justification: <ul style="list-style-type: none">Change in station limit to cover areas that require slope protection.Increase in physical target to maximize the utilization of project fund allotment.This unit cost is based on approved POW and DUPA.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 aap/LCA/DSS

WIN9G02718