



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

October 09, 2019

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 October 2019 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300104211208000 Project ID : P00351912MN					
Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program			Local Program - Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program		
Construction of COMELEC Multi-Purpose Building (Covered Court), Linabog, Dapitan City, Zamboanga del Norte			Construction of Multi-Purpose Building (Covered Court), Linabog, Dapitan City, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Multi Purpose Building /	₱ 2,4750 M/ building	₱ 2,4750 M	CW1 – Construction of Multi Purpose Building /	₱ 2,4750 M/ building	₱ 2,4750 M
1 building			1 building		
EAO	-	₱ 25.0 T	EAO	-	₱ 25.0 T
Total		₱ 2.50 M	Total		₱ 2.50 M
Justification: <p>Typographical error. The word COMELEC should be omitted from the project description.</p> <ul style="list-style-type: none">Barangay Chairman Arsenia D. Adrias of Brgy. Linabog, Dapitan City issued a certification that COMELEC has no owned property located at Brgy. Linabog, Dapitan City. See attached.COMELEC Provincial Supervisor Atty. Jossil R. Macute, executed a waiver stating that the project "is mistakenly labeled as project intended for COMELEC", and as the authorized representative of COMELEC he waived the ₱2.50 M budget allocation of the project, in favor of the rightful recipient. See attached.In the attached letter dated 11 July 2019 of Congressman Romeo M. Jalosjos, Jr., he cited that the concern "was overlooked and considered typographical error on the part of the requesting party".					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUNON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 aap/AVS/DSS

WIN9G02794