

Republic of the Philippines Department of Public Works & Highways OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

This refers to the Memorandum dated March 16, 2018 of **DPWH Region IV-B**, **OIC–Regional Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification of District Engineer AMELIA B. FAJARDO**, Palawan 1st District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Projec	ct Description		
UACS No: 300203100155000 Project ID: P00230343 LZ			UACS No: 300203100155000 Project ID: P00230343 LZ		
Convergence Special Support Program			Convergence Special Support Program		
Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations			Convergence and Special Support – Construction / Improvement of Access Roads Leading to Declared Tourism Destinations		
San Jose – Port Barton Road leading to various resorts in Port Barton, San Vicente, Palawan			San Jose – Port Barton leading to various resorts in Port Barton , San Vicente, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Construction of Concrete Road	19,498.53 / Lane Km	P 53,075	CW1- Construction of Concrete Road	₱ 24,941.26 / Lane Km	P 53,075
2.722 lane Km		/	2.128 Lane Km		
EAO		₽ 1,925	EAO		₽ 1,925
55,000 TOTAL:		TOTAL: 55,		55,000	
• The decrease design side	e in physical targe slopes to prevent	t from 2.722 lane km soil erosion and inclu	to 2.128 lane km is <u>due to</u> sion of Drainage and Slope	a large volume of exca Protection works.	avation to meet the

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations In Visayas, NCR and Region IV-B APPROVED/ DISAPPROVED:

MARK A. VILLAR Secretary

KOBERTO R. BERNARDO Undersecretary OFFICER - IN - CHARGE

epartment of Public Works and Highways Office of the Secretary

WIN8F05296

3.4 APJ/RRB